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VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

] Conceptual Proposal Final Proposal Date  8-18-11
ContractID _101022-805 Job No., _J912149

County  Pulaski Original Bid Cost )], 80,359, |15
Contractor Emery Sapp & Sons By  Josh Doerhoif

Designed By MoDOT Phone  573-445-8331

VECP# \\-52.  (to be completed by C.0.) VECP[] or PDVECP

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages

During our original survey of the project we discovered that most of the existing pavement was not -
as wide as concrete overlay. This required extensive linear grading throughout Stage 1 of the
project. This linear grading had to be completed with a baserock material since the existing
roadway slopes did not contain enough material to perform tinear grading by the spemﬁcatlons.
Emery Sapp & Sons suggested to change the cross slope of the shoulders from the existing roadway
cross slope to 3% in order to minimize the width and thickness of the concrete wedge. The change
eliminated anoroximatelv 2521 cvs of furnishing unbonded concrete overlav.

Estimate of reduction in construction costs, $176,364.00

Prediction of any effects the proposed change(s) will have on other department costs, such as
maintenance and operations.
None

Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the
Specifications.

8-18-11
(date)

Deadline for issuing a change order to obtain maximum cost reductmn, poting the effect of
contract completion time or delivery schedule.

9-30-11 Project Close Out will be Undetway
(date) (effect)

Dates of any previous or concurrent submission of the same proposal.

(date and/or dates)




Additional Comments:

This practical design was discussed early on in the project but it was decided to wait to submit final paper
wark until the project totals could be completed in the event the project would have over run on furnishing
concrete, Hven though the suggestion to utilize a 3% cross slope on the shoulders eliminated approximately
2,521 cys, the project is only under running the total plan quantity by 2,449.5 cys. Thus the total savings is
only for 2,449.5 cys.
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VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

The contractor has proposed to reduce furnishes concrete quantities on the shoulder and slope wedge by
increasing the cross-slope to 3%.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.







